DEPARTMENT OF THE ARMY
WASHINGTON AQUEDUCT
U.S. ARMY CORPS OF ENGINEERS, BALTIMORE DISTRICT
5800 MACARTHUR BOULEVARD, N.W.
WASHINGTON, D.C. 20016-2514

March 14, 2016
Office of the General Manager

Mr. Andrew Seligman (3WP42)
NPDES Enforcement Branch

Water Protection Division

U.S. Environmental Protection Agency
1050 Arch Street

Philadelphia, PA 19103-2029

RE: INFORMATION REQUIREMENT, Section 308 of the Clean Water Act, 33 U.S5.C. Section 1318
to Washington Aqueduct, 5900 MacArthur Boulevard, Washington, DC 20016, Baltimore
District, US Army Corps of Engineers

Dear Mr. Seligman:

The following information is submitted in accordance with the subject request for
information letter dated January 6, 2016. In our February 12, 2016, letter to you we said we
would send monthly updates as of the 15™ of the month reporting on dredging activity at the
Georgetown sedimentation basins in the prior 30 days.

This update is for the period February 15 through March 14, 2016.
No in-house dredging has occurred since the last report.

On March 10, 2016, our contractor completed repairs to one of the frayed cable {the
one in basin #2) to which the dredges make an overhead connection for transverse travel. We
have placed one of our in-house dredges into basin #2 and have calibrated the control systems
after the long period being out of service. Dredging in basin #2 using our in-house dredge can
resume as soon as Monday, March 21, The repairs to the frayed overhead cable in basin #1
are continuing this week. The dredge that will be placed in basin #1 needs a replacement slurry
pump seal, and that part is on order. When the seal arrives and is replaced, that dredge will be
available for service in basin #1. Because basin #2 has received most of the incoming raw water
and coagulant, there is very little sediment in basin #1 at this time.

To make up for the time that the we were unable to dredge basin #2, we are issuing a
contract to have a manually-operated dredge brought to the site that will have the capability to

remove the sediment from outside the range of the in-house cable-guided dredge. We expect
that contractor to be on site on or around April 4, 2016. While here, he will clean the entire
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basin to give our in-house dredging operations a clean bottom to start from. That work is likely
to be complete by the end of June. During this time we will be training the newly designated
individuals who will assume operations of the in-house dredges at Georgetown.

I certify that the information contained in or accompanying this submission to be true,
accurate, and complete. | am aware that there are significant penalties for submitting false
information, including the possibility of fine and imprisonment for knowing violations. | certify
as having responsibility for the persons who, acting under my direct instruction, made the
verification that is information is true, accurate, and complete.

Sincerely,

S

General Manager
cc: Mr. James Bemis
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